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MONTHLY PROGRESS REPORT

MAY 2013

TASK ORDER 0005

To: Kirk Roegner (EPA Region 8 Contract Officer)
Barbara Nelson (EPA Region 8 Project Officer)

cc: SRC Project File

From: William Brattin (SRC WAM)

Contract: GS-00F-0019L
Order Number: EP-88-11-03
EPA Task Order:

SRC Project No.: FAS535.0005

Period covered by this invoice: 05/01/2013-05/31/2013

Financial Summary

SRC, Inc.

999 18" Street, Suite 1150
Denver, CO 80202

0005 (Libby Asbestos Superfund Site Human Health Risk Assessment)

Expenses Budget Percent

Category - = = — (b)

This Month (a) | Cumulative Ceiling Funded Remaining | Complete
LOE ($) $6,735.69 $96,467.85 $96,475 $96,475 $ 7.15 100%
SRC Travel ($) - = = = ia
SRC ODC ($) $126.51 $366 $366 $239.49 35%
Subcontractors ($) $5),037.51 $64,689 $64,689 $13,651.49 79%
TOTAL (8$) $6,735.69 | %147,631.87 | $161,530 | $161,5307| $13,898.13v] 91% 1

(a) See Tables CIB 1-4 for a detailed breakdown
(b) Based on funded budget

Explanation of SRC ODCs

e No/SRC ODCs were incurred in this reporting period.

Explanation of Subcontractor Costs

. 0 subcontractor costs were incurred in this reporting period. However, see Lagging Costs for an

estimate of expected subcontractor invoices.

SUMMARY OF ACTIVITIES

Task 1 — Support for Non-Cancer Toxicity Factor (RfC

e e

e SRC met with EPA on 5/13, 5/20 and 5/28 to discuss results obtained to date and additional work

required.
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® SRC prepared new data files for fitting that focused on “Any Pleural Thickening” (APT) and
“Any Radiological Change” (ARC) as the relevant endpoints for Cohort 1.

¢ Based on the new data files, SRC performed fitting of Cohort 1 to multiple models both for APT
and ARC endpoints. SRC also fitted multiple models to Cohort 3. This included a series of runs
focused on evaluating the sensitivity of the cumulative normal models (CN MM and CN DH) for
the different data sets (Cohort 1 and Cohort 3), along with results of cross validation calculations.

e SRC met with Region 8 staff on 5/8 to prepare for a call with members of NCEA and the IRIS
CAST group. SRC participated in the initial potion of the call before having to leave, and then
met with Region 8 after the call was finished to discuss the outcome and actions needed.

e SRC met with Region on 5/29 and then attended the second in a series of meetings with the
CAST group.

e SRC worked to refine a protocol for evaluating and ranking the suitability of alternative model fit
results as the basis for the RfC based on comments from Region 8 and the CAST. A revised draft
was supplied on 5/14.

Subtask 1a — Revisions to the RfC Supporting Data and Documentation

e SRC worked with UC to resolve questions regarding the proper interpretation of x-ray data
from the 1980 study. In brief, UC clarified that effects in 1980 previously identified as DPT
in UC spreadsheets might either represent LPT or DPT based on 2004 diagnostic criteria. On
this basis, UC recommended that the 1989 data on pleural thickening and pleural plaques
simply be combined and called “pleural thickening”.

Task 2 — Technical Review and Oversight for the Conduct of Risk Assessments for Libby

* SRC prepared a revised draft of the technical memo summarizing estimated impacts of fires in OU3
on air and soil in Libby. This was submitted to EPA for review on 5/1.

DELIVERABLES SUBMITTED
L = B : Date g
Task | Deliverable Title Due Date Delivered Recipient(s)

1 Revised fitting results - Multiple Bob Benson, David Berry
Proposed ranking scheme - 5/14 Bob Benson, David Berry
Technical memo on impacts of smoke from ]

2 | O3 fires on air and soil in Libby E o Doy

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
e None.

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Support for Non-Cancer Toxicity Factor (RfC
e SRC will perform all final model fitting designated by R8 as being needed to update the Toxicity
Review section on derivation of the RfC for LA.
* SRC will work with EPA to revise text descriptions of approaches and results, as needed.
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Subtask 1a — Revisions to the RfC Supporting Data and Documentation
¢ SRC will work with UC to resolve any data questions that may arise
e SRC will work with UC as needed to finalize Appendix F.

Task 2 — Technical Review and Oversight for the Conduct of Risk Assessments for Libby
¢ SRC will provide evaluation and review of documents or data as may be requested by EPA.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task | Deliverable Title - Deliverable Date
1 Revised model fitting calculations TBD ‘
la Final Appendix F TBD
2 Risk assessment support as requested TBD

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

SRC received a monthly progress report from the University of Cincinnati technical team for work
petomenn ort w0113 ovaot, [

SRC received a monthly progress report from the University of Cincinnati technical team for work

performed in May (05/01/13 — 05/31/13).

These costs will be reported after an invoice is received from the University.
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Order Number

Order Name

Task Order

Invoice period of performance

PART A: SRC LABOR

CONTRACT INVOICE BACKUP REPORT (Combined CIB1, CIB-2, CIB-3, CIB-4)

EP-11-58-03 Invoice Number
Region 8 Risk Assessment Support Invoice date
0005 (Libby Asbestos Superfund Site Human Health Risk Assessment)
05/01/2013 -05/31/2013

129560
06/10/13

Current Period

Project Cumulative

Title Name Rate Total hrs Total Amt Total hrs Total Amt
SRC LABOR TOTALS $6,735.69 ~396,467.85
PART B: SRC TRAVEL
Title Name Current Cumulative
Travel cost
Travel cost
Total travel cost
G&A (travel)
SRC TRAVEL TOTALS $0.00 $0.00
PART C: SRCODCs
Current Cumulative
0DCs $107.27
G&A (ODCs) $19.24
SRC ODC TOTALS $126.51
PART D1: SUBCONTRACTOR LABOR
Current Period Project Cumulative
Title Name (Compan Rate Total Amt Total hrs Total Amt

Subcontractor Labor Totals: 0.00 $0.00 $47,289.58
SRC subcontractor G&A FY 13 $3,747.93
SUBCONTRACTOR LABOR TOTALS 0.00 $51,037.51
PART D2: SUBCONTRACTOR TRAVEL
Title Name (Company) Current Cumulative
Travel cost
Travel cost
Total travel cost
SRC G&A (subcontractor)
SUBCONTRACTOR TRAVEL TOTALS $0.00 $0.00
PART D3: SUBCONTRACTOR ODCs
Sub-Contractor Company Current Cumulative
0DCs
0DCs
Total subcontractor ODCs
SRC G&A (subcontractor)
SUBCONTRACTOR ODC TOTALS $0.00 $0.00

PART E: TASK ORDER TOTALS

/_ Current Period

Project Cumulative

Total hrs /Total Amt

W Total Amt

/'$6,735.69

| TASK ORDER TOTALS

V$147,631.87




Standard Form 1034 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.
7 GAO 6000 e
1034-114 SERVICES OTHER THAN PERSONAL -
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOGATION DATE VOUCHER PREPARED [scHEDULE NO.
06/11/13
|U.S. ENVIRONMENTAL PROTECTION AGENCY CONTRACT NUMBER AND DATE PAID BY
109 TW ALEXANDER DRIVE EP-S8-11-03
MAIL CODE - D143-02 REQUISITION NUMBER AND DATE
RESEARCH TRIANGLE PARK, NC 27711 |
[ ]
PAYEE'S SRC, INC
NAME M&T Bank (ACH - EPA) DATE INVOICE RECEIVED
AND 7502 Round Pond Road
ADDRESS  North Syracuse, NY 13212 DISCOUNT TERMS
FEDERAL TAX ID NUMBER: 15-0589832
] J [PAYEE'S ACCOUNT NUMBER
FA535.CF999.0.005
|sHePED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN-{ UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, iltem number of conlract or Federal | TITY |COST| PER ml
OF ORDER OR SERVICE __|supply schedule, and olher informalion deemed necessary)
[For detail, see SF 1035 Continuation Sheet,
total amount claimed red from Page 1
May 01, 2013 SF 1035.
through TASK ORDER 0005
May 31, 2013 COST REIMBURSABLE
PROVISIONAL PAYMENT
"| cerlify that all payments requested are for appropriate purposes and in $6,736.69
accordance e agreemer%ts set.forth in the contract."
@Ca .m
" __Name of Official Title - 3
Usa conlinuation sheetss) if necessary) (Payee must NOT use the space below) TOTAL $6,735.69
: E{CHANGE RATE
Provisional payment subject (o later audit = $1.00
PARTIAL [BY:
FINAL Michelina Torre
PROGRESHTITLE: Amount verified; comect for
ADVANCE |Defense Contract Audit Agency, Branch Manager |(Signature or initials)
ACCOUNTING CLASSIFICATION
Iiicxumn ON TREASURER OF THE UNITED STATES |CHECK NUMBER ON (Name of bank)
m
S |casn DATE PAYEE
o |$
PER

{’m slaled In forelgn currency, inserl name of currency.
2. If the ability lo cerfify and authorily 1o approve are combined in one person, one signature only Is necessary;

atherwise the approving officer will sign in the space provided, over his official title.
13. When a voucher s recelpted in the name of 8 company or corporalion, the nama of the person wriling the company
of corporale name as well as the capacily in which he signs, must appear. For example: “John Doe Company, per

(", 83 the case may ba.

TITLE

John Smith, 5



Billing Number: 0014

Invoice Number: INV-00000129560 Invoice Date: 06/10/2013
Bill To: Remit To:
US ENVIRONMENTAL PROTECTION AGENCY SRC, Inc
109 TW ALEXANDER DRIVE 7502 Round Pond Road
MAIL CODE D-143-02
RESEARCH TRIANGLE PARK, NC 27711 Norlh Syracuse, NY 13212-2510
Contract Value Funded Value
Customer Number: 1019 Cost: 0.00 161,630.00
Prime Conlracl Number: EP-S8-11-03 Fee: 0.00 0.00
Subcontractor Number: GS-00F-0019L Total: 0.00 161,530.00
Cuslomer PO Number: TASK ORDER 0005
Project Number: FAS535.CF299.0.0056 Cumulative Amount Billed: 147,631.87
Project Name: R8 RA TOS5 Libby Asbeslos I
Terms: NET 30 Biling Period From: 05/01/2013 )
Due Date: 07/10/2013 Qo: 05/31/2013 ./
Current — Current Cumulative Cumulative
Hours Rale Amount Hours Amount

DIRECT LABOR 6,735.69 - 96,467.85
TRAVEL 0.00 0.00
OTHER DIRECT COSTS 0.00 126,51
SUBCONTRACT 0.00 51,037.51

OTHER DIRECT COSTS 0.00 51,164.02

Invoice Total 6,735.69 147,631.87

Current Incurred Hours: -

Cumulalive Incurred Hours:
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Date: 06/10/13 SRC Consolidated Page
Time: 4:50:54 PM Project Labor Summary

By Project, Project Labor Category (PLC), Employee/Vendor Detail
As of Fiscal Year: 2013 Period: 8 Subperiod: 1 Ending: 05/31/2013

Project: FAS535.CF999.0.005 Contract Value: 0.00
Name : R8 RA TOS5 Libby Asbestos Funded Value: 161,530.00
Owning Organization: 01.02.14.02.00 Project Classification: DIRECT PROJECT
Prime Contract Number: EP-58-11-03 Projaect Type: GOVT PRIME T&MT
Subcontract Number: GS-00F-0019L Period of Performance: 02/09/2012 - 06/30/2013
Purchase Ordex: TASK ORDER 0005 Active: Yes
Project Manager: HOHREITER, DAVID W
Customer: EPA

Pexiod

Actual

Labor Category Hours

Project Labor Category (PLC): SCI1l SCIENTIST 1

Total for SCI1: -
Total for TM3SRC: _

Total for FAS535.CF999.0.005: I





